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STATE OF ILLINOIS 

703-0@853 ILLINOIS COMMERCE COMMISSION 

STIPULATED AGREEMENT No. l Q 5 Q  

This agreement made and entered into, by and between the State of Illinois acting by and 
through the Illinois Commerce Commission, hereinafter referred to as the "Commission", 
the CSX Transportation, Inc., hereinafter referred to as the "Company", Noble Township 
Road District, hereinafter referred to as the "Road District", and the State of Illinois, 
Department of Transportation, hereinafter referred to as the "Department". 

WITNESSETH: 

WHEREAS, it has come to the attention of the Commission through informal 
correspondence that inquiry should be made into the matter of improving public safety at 
the Clay Road (TR-4) highwayhail grade crossing of the Company's track located near 
Noble, Richland County ("County"), Illinois, designated as crossing DOT 152 884D, 
milepost 230.85-A; and 

WHEREAS, proper investigation has been made of the circumstances surrounding the 
aforesaid crossing by a staff member of the Commission's Transportation Division, 
Railroad Section: and 

WHEREAS, the physical aspects, including geometrics of the intersection, train 
movements, vehicular traffic volume, and sight distances and all other pertinent data 
relating to the crossing have been obtained and shown on Exhibit A, attached to the 
agreement; and 

WHEREAS, the parties are mutually agreeable to accomplish the proposed 
improvements upon a determination of the Commission by Order. 

NOW, THEREFORE in consideration of the premises and of the mutual covenants and 
agreements as hereinafter contained the parties pray that the Commission enter an Order 
according to the provisions of Section 1807401 of the Illinois Commercial Transportation 
Law requiring that certain improvements as hereinafter stated be made and that the cost 
for the proposed improvements be divided among the parties according to law and that in 
the interest of the statewide traveling public the Grade Crossing Protection Fund of the 
Motor Fuel l a x  Law be required to bear a substantial portion of the cost; To Wit the 
parties agree as follows: 

All improvements encompassed by this agreement shall be made in 
accordance with all applicable State laws, rules, standards, regulations and Orders and 
procedures in general. 
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The parties are of the opinion that the proper improvements in the 
interest of public safety at the aforesaid crossing should be: 

a) The Company should remove the existing reflectorized crossbucks and 
install new automatic flashing light signals and gates controlled by motion 
sensor circuitry; 

b) The Road District should improve the highway approaches to the track to 

semlL3 The Company has prepared a preliminary estimate of cost which is 
attached as Exhibit B, to accomplish the proposed improvements which it may be 
required to perform; The Company shall upon Order, according to the requirements 
contained therein, prepare detailed drawings, detailed circuit plans, estimates of cost, and 
any required specifications for the proposed improvements for the approval of the 
Commission and Department. 

conform with requirements of 92 Illinois Administrative Code 1535.204; 

The County on behalf of the Road district has prepared a preliminary 
estimate of cost which is attached as Exhibit C, to accomplish the proposed 
improvements which it may be required to perform; The County/Road district shall upon 
Order, according to the requirements contained therein, prepare detailed drawings, 
estimates of cost, and any required specifications for the proposed improvements for the 
approval of the Commission and Department. 

The Company and CountyIRoad District shall each upon Order, 
according to the requirements contained therein, proceed toward the completion of the 
proposed improvements, accomplishing the work with its own forces or appropriate 
contracted services and agrees that an appropriate time for the submission of plans 
should be one hundred twenty (120) days, for the submission of progress reports should 
be six (6) months and for the completion of the proposed improvements should be twelve 
(12) months, from the date of Commission Order subsequent to this agreement. 

The parties hereto agree that an equitable division of cost for the 
proposed improvements should be: 

a) The cost to install automatic flashing light signals and gates is estimated at 
$162,239. The Department, utilizing federal funding under ISTEA, should 
pay 100% of the actual project cost not to exceed $162,239. The 
Company should pay any remaining installation cost as well as all future 
operating and maintenance costs; 

The cost to perform the highway approach improvement work is estimated 
at $14,300. The Grade Crossing Protection Fund (“Fund”) should pay 
100% of the cost, not to exceed $14,300. The Road District should pay all 

b) 
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remaining road construction costs, as well as all future maintenance costs; 

Special Provisions: Since federal funding is being utilized for the 
warning device improvements at the subject crossing, all such work shall be covered by 
appropriate provisions of Title 23, Chapter I, Subchapter G, Part 646 of the Federal-Aid 
Policy Guide adopted Dec. 9, 1991. 

Since the warning device improvement at the subject crossing will be performed by 
railroad crews, no flagging or contractor liability insurance will be required for said work. 

The Company and County/Road District shall each at six (6) month intervals from 
the date of Commission Order issued subsequent to this Agreement until the project is 
completed, file a written report with the Director of Processing and Information, 
Transportation Division of the Commission, stating the status of expenditures of the 
project and the percentage of completion of the project. If the project is behind schedule 
the report must include a brief explanation of the reason(s) for the delay. 

All bills for expenditures authorized to be reimbursed from the Grade Crossing 
Protection Fund shall be submitted to Fiscal Control Unit of the Illinois Department of 
Transportation’s Bureau of Local Roads and Streets, 2300 South Dirksen Parkway, 
Room 205, Springfield, Illinois, 62764. The Department shall send a copy of each bill 
received to the Director of Processing and Information, Transportation Division of the 
Commission. The final bill for expenditures from each party shall be clearly marked “Final 
Bill”. All bills shall be submitted to the Department and Commission no later than twenty- 
four (24) months from the date of Commission Order subsequent to this agreement. 
Authorization for reimbursement from the Grade Crossing Protection Fund shall expire 
twelve (12) months after the completion date specified in the Order. The Department 
shall, at the end of the 24‘h month from the Commission’s Order date, de-obligate all 
residual funds accountable for installation costs for this project. 

The Company and County/Road District shall each at six (6) month intervals from 
the date of Commission’s Order subsequent to this Agreement, submit written reports to 
the Director of Processing and Information, Transportation Division of the Commission, 
stating the progress it has made toward completion of the work herein required. Each 
progress report shall include the Commission Order number, the Order date, the project 
completion date as noted in the Order, crossing information (inventory number and 
railroad milepost), type of improvement, and the name, title, mailing address, phone 
number, facsimile number, and electronic mail address of the CompanylCountylRoad 
District employee responsible for management of the project. 

Since the crossing approach reconstruction improvements at the subject crossing 
will be performed by the Road District or their respective contractor crew, flagging and 
contractor liability insurance will be required for said work 
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In Witness Whereof, the parties have caused this agreement to be executed by their duly 
authorized officers, as of the dates indicated herein. 

Executed by the Commission this 3 d d a y  of 

” 
Michael E. Stead 
Railroad Safety Program Administrator 

Attest: 

- 
Henry H&ptfri&, 
Railroadkfafety Specialist 
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Illinois Commerce Commission Stipulated Agreement No. 1050 concerning 
improvements at the Clay Road (TR-4) highwaykail grade crossing of the CSX 
Transportation’s track near Noble, Richland County, Illinois, designated as 
crossing AAFUDOT # 152 884D, Milepost 230.85-A. 

Executed by the Road District this 3 r C 1  day of YlA /v 2003. 

NOBLE TOWNSHIP ROAD DISTRICT 

Attest: 



Illinois Commerce Commission Stipulated Agreement No. 1050 concerning 
improvements at the Clay Road (TR-4) highwayhail grade crossing of the CSX 
Transportation's track near Noble, Richland County, Illinois, designated as 
crossing AAWDOT # 152 884D, Milepost 230.85-A. 

Executed by the Company this /? day of 2003. & 
CSX TRANSPORTATION, INC. 

Dale W. dp!mdt 
Chief Engineer- Design & Construction 

Attest: 



Illinois Commerce Commission Stipulated Agreement No. 1050 concerning 
improvements at the Clay Road (TR-4) highwayhail grade crossing of the CSX 
Transportation's track near Noble, Richland County, Illinois, designated as 
crossing AAWDOT # 152 884D, Milepost 230.85-A. 

Executed by the Department this 5 ?hay of A u a ~  5 3- 2003. 

STATE OF ILLINOIS 
DEPARTMENT OF TRANSPORTATION 

By: 
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STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

STIPULATED AGREEMENT SURVEY FORM 

RR/Line CSX Milepost 230.85-A Inventory # 152 884D 

City (N) Noble Street Clay Road (TR4) County Richland 

Jurisdiction Twp. Urban Rural X Commercial Residential 

Street Surface Gravel Width 15' Condition Fair 

Angle 90' Tracks Tangent - Yes Degree of Curve - -  Superelevation - - 

- - ~ - 

Depth of Cut _ _ _ _ _ _ _ _ _ _ _ _ _ _ - _ _ _ _ _ _ _ _  Height of Fill _ _ _ _ _ _ - _ _ _ _  

Crossing Surface 

Track Elevation Track Type Width Condition 
Centers 

Main Rubber 24' Fair 
and 
asph. 

Intersecting Roads 100' None 200' None 

Traffic Control Devices Present None 

ADT 200  Speed unposted Statewide Yes 

School buses Poss. Hazardous Materials Poss. Other 

Rail Traffic: Ft. 14 @ 60 mph Pass. - -  @ - -  mph Switch 

Simultaneous Movements No Daylight and Dark Yes 

Present Warning Devices Cross bucks 

Advance Warning Signs Yes Pavement Marking No 
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Visibility Study 

Quad 

NE 

Nw 

SE 

sw 

North 

Clearing 
Visibility Obstruction 

Ok 

Ok 

Ok 

O k  

Stopping 
Visibility Obstruction 

50' Trees 

Ok 

50' Trees 

50' Trees 

Approach Grades 

I 25 ' 6 . 4  % 50 ' 8 .4  % % 

I South 25 ' 3.6 % 50 ' 7 .0  % % 
Note: Existing highway approach grade do not meet minimum 
requirements of 92 Ill. Administrative Code 1535. 

Comments : The Department included this project in its 

Highway/Rail Crossing Improvement Program. The cost to install 

the warning devices will be paid loo%, utilizing federal funds. 

The Department requested that the Grade Crossing Protection 

Fund be used to pay 100% of the highway approach improvement 

costs, since the Township Road district is in financial need. 

The Township Road District has submitted a copy of its yearly 

budget to the Commission's Transportation Division, Rail 

Section. The Richland County engineer states that any 

contribution to help pay for cost of the proposed improvements 

outlined in the Stipulated Agreement would hinder the Township 

Road district's ability to perform standard highway maintenance. 



1528640 TR 

Rehiand Co., City of Noble (N) 

95.8 98.4 99.1 86.5 92.9 38*41’30“ I 68”15‘35” 
s. i 

100.0 
csx 

@ Photo Location 



Estimate No. 104693 
CSX Transportation 

TR-4 - Install FLSG 
Noble, IL 

KXFrIBIT B 
PAGE 1 

DOT: 152884D OP: IL0094 CSX Project: I L2002009 

Summary 

Material ........................................ .................................................................... 
Sales Tax ............... ................................................ 

Labor: 
Construction Labor (72 man-days) ................................................ 

Subsistence (72 man-days) ...................................................................................... 

Railroad Engineering, Preliminary ................................................................................ 
Railroad Engineering, Construction .............................................................................. 

Additives to Construction Labor ........................................... 
Additives to Shop Labor ............................................................................................... 
Additives to Engineering ..................................................... ....: ..................................... 
Equipment Expenses (15 work days) .................................. ...................................... 

Waste Management (15 work days) .............................................................................. 

............... 
Shop Labor (10 man-days) .............. .................................................................. 

.................................... 

Contract Engineering .................................................................................................... 

Freight .......................................................................................................................... 

Poleline Removal ......................................................................................................... 

AC Power Service ....................................................... ................................. 

Salvage ........................................................................................................................ 

$ 73,158 
$ 5,670 

$ 19,019 
$ 1,600 
$ 7,560 

$4,270 

$ 13,756 
$ 1,451 
$2,335 

$ 9,750 

$2,853 

180 

$ 12,047 

$ 5,589 

$ 

$ 3,000 

$ 1  

TOTAL ESTIMATE COST ............................................................................................ $ 162,239 

Date: 08/08/2003 
Estimated By: Leonard Smith 

NOTE: This estimate should be considered void one year from date of estimate. 
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CSX Transportation 
OP Field Labor Estimate 

lL2002009, IL0094 
TR-4 - Install FLSG 

Noble, IL 

Setup Labor 

Mobilization 
Installation 
TOTAL: 

Mobilization 
Installation 
Cut-In 
TOTAL: 

2 man days 

4 man days 
6 man days 

10 man days 

5 man days 
50 man days 

5 man days 
60 man days 
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Shop Material List for CSX Project: lL2002009 (Effective: 08/08/2003) 
INSTALL AUTOMATICALLY CONTROLLED FLASHERS AND GATES 

Noble, IL - BC 230.85 

Catalog Num Cond Unit Price Qty Cost Description 

020-0003388 

020-0017120 

020-001 7209 

020-001 731 1 

020-0021965 

020-0022651 

020-0022701 

020-0025595 

020-0053360 

020-0660075 

020-0750090 

020-0770060 

020-1940055 

020-2552460 

020-34301 10 

020-34301 15 

020-3430135 

020-3430170 

020-3430185 

020-4200100 

020-4200340 

020-4200360 

020-8000067 

020-8100034 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

5980.52 

12.37 

224.68 

22.26 

9.05 

48.76 

67.37 

16.94 

404.39 

355.10 

4.93 

10.76 

5.42 

6957.19 

270.00 

518.40 

399.60 

393.47 

371 .OO 

5.93 

1.04 

4.47 

14.21 

2421.90 

1 

6 

1 

4 

1 

5 

27 

1 

3 

1 

3 

4 

1 

1 

1 

1 

1 

1 

1 

3 

4 

9 

5980.52 HOUSE 6X6L ALUM INCLlJDES 5 
SHELFS , FARADAY CLOSET, ?20v 

74.22 BLOCK TERMINAL 12 WAY SINGLE 

224.68 TRANSFORMER 010520-20X LIGHT 
STRIP AAR DWG 10544 MP 14.1.6 

300 VA MOD SLT-20 SAFETRAN 
89.04 RESISTOR 029602-52X ADJ 0.035 

TO 1.50 OHMS SAFETRAN PL K326 

TERMINAL GRS CAT P3-308 REF 
9.05 EXTRACTOR DWG 59688-4 

243.80 PLUGBOARD KIT TYPE B1 RELAY 
ASSY DWG 59686-5 GRI WITH 22 

1818.99 ARRESTER LPC 15012-1 0-30V DC 
OR 0-24V AC RATED AT 15 AMP 

16.94 WRENCH DWG 55393-3 G R I  "E" 

14.79 NUTINSUGTED SAFETRXN 
073408-1X 1-3/16 FO.. ._  

ESTER US&S N4515E 
R I 7nv AC . .- 

43.04 ARR j2-0201 

5.42 CONTAINER CIRCUIT PRINT 24" 
TRACK SERIES RED LABEL USGA 

SCHEDULE 20 4" PVC PIPE WITH 
6957.19 DETECTOR HARMON 300608-200 

PMD-3R SYSTEM W/8KHZ RSI AND 
270.00 RELAY SAFETRAN 400004 

4FB-2F-1B NEUTRAL 500 OHMS 
518.40 RELAY SAFI 

HD-2FB NEUTRP -. - .~ 
399.60 RELAY SAFETW 

SLOW RELE 
393.47 RELAY SAF 

6 R A N  40000<4FE- 
iL 500 OHMS CSX 
AN 40021 3 2FB 

ASE 460 OHMS CSX REF 
ETRAN 400800-CSX 6FB 

~ 

HD POWER TRANSFER 100/100 

FLASHER 60 OHMS COMPLETE WITH 

X 36" 18 GAGE PUNCHED I /@ X 

CENTERS INSULATED W/SPECIAL 

371 .OO RELAY SAFETRAN 400700-X 4FB 

17.79 CONNECTOR BUS 1" CENTERS 1/2" 

4.16 LINKTESTOFFSETLINK 1IN 

40.23 LINK INSUL TEST 2-3/8" 
CENTERS CENTER CONTROL TEST 

2 

1 

28.42 LOCK AMERICAN HIOKA CSX 
SIGNAL PADLOCK W/BK CHROME 

2421.90 RECORDER EVENT HARMON HAWK 
ASSEMBLY COMPLETE WITH 
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Total Cost: $ 21510.92 

Estimate ID: 104693 08/08/2003 
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Field Material List for CSX Project: lL2002009 (Effective: 08/08/2003) 
INSTALL AUTOMATICALLY CONTROLLED FLASHERS AND GATES 

Noble, lL - BC 230.85 

Catalog Num Cond Unit Price Qty Cost Description 

NIA 
NIA 
020-001 0442 

020-001 0443 

020-0013686 

020-001 3906 

020-0014335 

020-0014620 

020-001 5287 

020-0025145 

020-0052475 

020-0053245 

020-0054073 

020-0055421 

020-0056474 

020-0057275 

020-1040302 

020-1040304 

020-1360014 

020-1 36001 6 

020-2060060 

020-2531280 

020-2531675 

020-2532006 

020-3901 895 

020-3920200 

020-3930010 

020-4200340 

020-4200900 

020-9999991 

1 

1 

1 

1 

1 

1 

1 

I 

1 

1 

L 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

1 

17.00 
14.00 
10.30 

2.51 

31.96 

3.95 

5.28 

55.00 

8.54 

440.75 

3.30 

1 .oo 
164.58 

11.51 

4530.37 

0.61 

139.04 

162.87 

829.09 

15.78 

376.30 

237.44 

806.60 

471.96 

81 .OO 

185.88 

3.60 

1.04 

0.20 

100.00 

32 
40 

2 

1 

3 

350 

1 

64 

1 

2 

4 

150 

2 

6 

2 

350 

13 

6 

1 

1 

2 

2 

1 

2 

2 

1 

2 

31 

6 

1 
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Field Material List for CSX Project: lL2002009 (Effective: 08/08/2003) 
INSTALL AUTOMATICALLY CONTROLLED FLASHERS AND GATES 

Noble, IL - BC 230.85 

Catalog Num Cond Unit Price Qty Cost Description 

250-001 0780 1 5.92 200 1184.00 CONDUIT GALV RIGID 4"STL 10 
LENGTH W/TAPERED THREADS ON 

360-0006 100 1 33.44 1 33.44 STOOL STEP WOOD 14"X 20" 
SIGNAL- MAINTAINERS CSXT .. .- .... ... ~ .~ . . ~  ~~ . -  - .. ~ 

360-0800145 1 4.51 1 4.51 BROOM WAREHOUSE CORN HVY D U T Y  
ID300 
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Total Cost: $ 25174.55 

Estimate ID: 104693 08/08/2003 
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Consumables List for CSX Project: lL2002009 (Effective: 08/08/2003) 
INSTALL AUTOMATICALLY CONTROLLED FLASHERS AND GATES 

Noble, IL - BC 230.85 

Catalog Nurn Cond Unit Price Qty Cost Description 

NIA 
NIA 
020-0017605 

020-001 7607 

020-0017625 

020-0017630 

020-001 7635 

020-002861 0 

020-3261 970 

020-4200880 

020-4200892 

020-4251 190 

020-4251290 

020-4251295 

020-9999992 

450-001 9212 

50.00 
800.00 

1 0.18 

1 0.46 

1 0.31 

1 0.10 

1 0.71 

1 0.49 

1 8.91 

1 0.51 

1 0.42 

1 0.56 

1 0.62 

1 0.55 

1 50.00 

1 0.02 

500 
I 

350 

500 

150 

200 

130 

100 

2 

2 

27 

120 

30 

6 

1 

100 

FLEX CSXSPEC SS796 TWIST2 
46.50 WIRE CASE TW PR NO 14 AWG 

FLEX CSX SPEC SS796 TWIST 2 
20.00 WIRE CASE NO 16 AWG FLEX CSX 

SPEC SS796 FURN 1000 FT SPOOL 
92.30 WIRE SIGNAL DEL 01 8 NO 6 

COPPER STRANDED SINGLE 
49.00 TERMINAL RING AMP 35628 

17.82 DECAL ASSY 2" BLACK PRESSURE 
YELLOW PLASTI-BOND H W  DUTY 

SENSITIVE VINYL PRE-MASKED 

CENTERSAAR 14.1.15-4 NICKEL 
1.02 CONNECTOR TERMINAL 2-3/8" 

11.34 CONNECTOR TERMINAL 1" CENTERS 
AAR 14.1.15-3 NICKEL PLATED 

67.20 TERMINAL RING AMP 35627 BLACK . . - - - . . 
PLASTI-BOND WIRE SIZE 10-12 

WIRE SIZE NO 6 AWG 114" STUD 
18.60 TERMINAL WIRE AMP 322051 BLUE 

3.30 TERMINAL WIRE AMP 322007 BLUE 
WIRE SIZE NO 6 AWG 3/8" STLID 

50.00 HOUSE,SjGNAL HANDLLNG ' -- 
CHARGE, BURCO DISTRIBUTION 

2.00 SCREW 10 X 1" SHT METAL PAN 
HD TYPE A COARSE THREAD 

Total Cost: 5 26472.08 

Page 5 of 5 Estimate ID: 104693 08/08/2003 
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GARY D. \,'ENTHE, PE 
County Engineer 

June17, 2003 

Mr. Henry Humphries 
Railroad Safety Specialist 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, 1L 62701 

Ref: Crossing Improvements 
CSX - TR-4 Noble Road District - 152884D 
CSX ~ TR-268 Claremont Road District - 152852X 

Dear Henry: 

Enclosed are three (3) copies each of profile sheets showing the existing and proposed 
grades at each location as referenced above. The sheets also show an estimate of cost (by 
day labor) for the improvements. Cross sections are to be as noted on the profile sheets. 

Please contact this office if you need additional information 

Sincerely, 

RICH ANDCOUNTY hd&.-@- 
Y 

Gary D. Wenthe, P.E 
County Engineer 

GDWIaw 

Encs (6) 

4334 N. Meridian Road Olney, Illinois 62450 Phone 618-392-3141 Fax 618-392-4529 
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